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PROGRESS REPORT

Environmental Compliance & Restoration Support

Libby, Montana Asbestos Project (N-0428, N-0079, N-0423)

A. Work Performed August 1 - 31, 2000:

The following activities were completed during the August reporting period:

e & & & ¢ &

Demolished all structures except Long Shed.

Cleared and grubbed trees.

Conducted soil removal on the North side of the Parker Property. One excavatlon is to a depth much
greater than 18” (due to the presence of visual vermiculite). Subsequently, Volpe was directed to keep
all excavations to a maximum depth of 4’ (maximum utility depth in the state of Montana, TBD). Soil
removal rate above 2000 cubic yards per day. -

Stockpiled debris and soil in and around the long shed.

Conducted Asbestos Awareness Session for community personnel.

Conducted 40-hr training course for approved subcontractors and Federal personnel.

Initiated archaeological mitigation per consultation with affected parties and as directed by EPA.
Finalized the reimbursement amount for the Parker’s inventory. Inventory report provided to EPA.
Performed confirmatory soil sampling during the excavation effort

Completed the Removal Action FSP based upon comments received from EPA.

Arranged a meeting with the State Historic Preservation Officer and EPA regarding the site.
Continued providing site security. '

Continued providing mobile laboratory support

Continued perimeter and personnel monitoring.

Provided oversight support at the Export Plant.

Provided background and confirmatory air sampling at the Export Facility

Conducted additional sampling and analytlcal activities (e.g., parking lot across from the
Screening Plant trailers). :
Communicated daily with OSCs and storefront regarding project status.

Conducted administrative and accounting activities.

Conducted contract and project management activities.

B. Work Planned for September 1 - Sd, 2000:

The following activities are planned for the September reporting period:

Continue excavation and consolidation. Coniplete soil removal for the entire property for this removal
season.

Reshape north side of property prior to the conduct of surveying.

Conduct surveying to determine actual depth of excavation. As necessary, remove additional soil.

Place membrane at four-foot excavation depth prior to backfilling north side of property.
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Complete erosion control plan (hay bales, gently slopes, sediment basins) and provide to MARCOR for
implementation.

Conduct QA/QC of current erosion control and improve as necessary.

Develop a winter cover plan for the long shed and associated properties. Provide to MARCOR for
implementation upon completion.

Conduct sampling and reconnaissance of borrow bit sources.

Re-shot aerial photograph. Obtain digitized aerial photograph and begin the process of developing a
GIS model for the site.

Complete the archaeological mitigation.

Perform confirmatory soil sampling during the excavation effort.

Provide oversight at the Export Facility.

Provide background and confirmatory air sampling at the Export Facility

Complete the Removal Action FSP (Revion 1) based upon comments received from EPA.
Continue providing security and mobile laboratory support.

Continue perimeter and personnel monitoring.

Conduct any additional sampling and analytical activities.

Communicate daily with OSCs and storefront regarding project status.

Conduct administrative and accounting activities.

Conduct contract and project management activities.

Last Period’s Outstanding Issues/Discussion Items

Volpe and their contractor’'s were denied access to all KDC properties by WR Grace
representatives. The Volpe Center was therefore unable to place ground control points for the
aerial photograph. Completion of the aerial photograph is now delayed until the end of
August due to the actions of WR Grace. The aerial photograph is being scheduled for the end of
Sepember. This has resulted in an increase in the cost for the aerial photograph.

Volpe’s trucking contract has been put on hold pending the outcome of WR Grace’s
acquisition of the KDC properties. It is critical for Volpe to be informed of the status of the
disposal location to react quickly to resource needs. Trucking will not occur this Fall. Volpe will
cancel the pending trucking solicitation.

The Volpe Center has received quotes for topsoil and fill. The quoted costs are significantly
higher than the budgeted costs. The final cost for fill for the north and south sides of the property
will be determined following survey activities and depending upon the results of Volpe’s borrow source
sampling program.

The depth of excavation is exceeding the planned 18 inches as indicated in the Removal Action
Work Plan. The Volpe Center will prepare a Memorandum that discusses the need to conduct deeper
excavation.

Current Period’s Outstanding Issues/Discussion Items

In their 9/8/00 correspondence to EPA, Grace indicated that they have a source for backfill
material for the Export Plant. Volpe requests that EPA discuss the source’s availability to
EPA. If available, Volpe will fully characterize the soil prior to acceptance.
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¢ Support to the EPA’s PE Program and associated activities is on-hold pending additional
direction and information.

E. Cost Summary (see Attachment 1):

Libby Economic Analysis Project (N-0064)

Project Complete. The effort was completed for a cost of approximately $3300, 33% under budget.
The $1700 of remaining funds can be authorized for other work as required.

Jacobs Smelter Project (N-0329)

No Activities this period.

LockwoodA Solvents Project (N-0386)

A. Work Performed August 1 - 31, 2000:

The Volpe Center completed providing clean domestic water and bulk water to the following
residences:

Resident Address Water Provided
Smith 522 Lomond Lane | Bottled
Harper 528 Lomond Lane | Bottled
Holmes 1112 Doon Ave Bottled
Holmes 1112 Doon Ave Cistern
Jellison 505 Lomond Lane | Bottled
Whitby 534 Lomond Lane | Bottled
Akins 546 Lomond Lane | Bottled
Weiss 418 Lomond Lane | Cistern
Mollerstuem 400 Lomond Cistern
Dvorak TBD Cistern

Support to this project is now complete.
B. Work Planned for September 1 - 30, 2000:
No current plans.

C. Last Period’s Outstanding Issues/Discussion Items



D. Current Period’s Outstanding Issues/Discussion Items

E. Cost Summary (see Attachment 1):

Aspen Park Solvents Project (N-0332)

A. Work Performed August 1 - 31, 2000:

_* Provided routing maintenance on the source removal system.
¢ Remained on-call to residents.

B. Work Planned Septem]:;er 1 - 30, 2000.

¢ Provide services in accordance with the scope of services.
C. Last Period’s Outstanding Issues/Discussion Items

D. Current Period’s Outstanding Issues/Discussion Items
E. Cost Summary (see Attachment 1):

Safety & Security (Counter-terrorism) Project (N-0350)

A. Work Performed August 1 -31, 2000:
B. Work Planned for September 1 - 30, 2000:

¢ Work currently on-hold pending further direction from EPA.

Asbestos Sampling (N-0131)

A. Work Performed August 1 -31, 2000:

As requested by the OSC, the Volpe Center assisted with logistics of sample analysis.
B. Work Planned for September 1 -~ 30, 2000: )
Continue providing support to the OSC’S sampling and analysis efforts.

C. Last Period’s Outstanding Issues/Discussion Items

D. Current Period’s Outstanding Issues/Discussion Items



E. Cost Summary (see Attachment1):
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PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DWE69953792-01

IPLANS.WAF HISTORY DATE Libby, MT| Jacobs Smeiters Lockwood|  Aspen Park| Libby Cost| Safety & Libby Libby| Libby Remediation] TOTAL

Solvents Analysis Security] Remedistion Sampling Export Ptant

a/0 8/31/00
I%Tmoermoszxavoo 04/27/1999 s 475,000 s 475,000
|29 TBALOEF AX082XWQ00 04/27/1999 s 1.000,000 s 1,000,000
{95TBALOEFAX086DRVO0 04/27/1999 $ 25000 s 25,000
[o9TeALOEFAX0BWQBNOO 06/07/1999 $ 15,000 3 15,000
99TBALOEFAX08WQBCO0 12/01/1999] $§ 250,000 250,000
leetmog::xxoaacuasoo 12115/1999( § 350,000 . [ 350,000
[99TBALOEFAX082XWQ00 12/22/1999 $ 4,625,000 4,625,000
|99T8ALOEFAX086DRVO0 01/05/2000 $ 80,000 80,000
198T8ALOEFAX0BAKRVO0 02/04/2000 $ 20,000 3 20,000
[99T8ALOEFAX082XRVO0 02/14/2000 [ 400,000 3 400,000
[S9TBALOEFAX08AKRVOO 02/14/2000 $ 20,000 [ 20,000
J99TBALOEFAXOBBCENOO 02/23/2000] $ 200,000 $ 200,000
99TBALOEFAX0BCRVOD 03/29/2000] $~ 1,700,000 s 1,700,000
lwtmoenxosooanoo 03/28/2000 $ 5000 ] 5,000
199TBALOES0201D088CRVO1 05/1672000 s 200,000 200,000
[99TBALOES0201D0SBCRVO2 05/18/2000 $ 1,200,000 1,200,000
|99TBALOE50102D08BCRVO2 068/25/2000 143,000 143,000
99TBALOES50102D08BCRVO2 06/29/2000 750,000 750,000
00TEALOES0102D08BCRVO2 08/23/2000 ] $ 2,600,000 2,600,000
00TBALOES0102D08BCRVO0 08/21/2000 $ 20,000 20,000
00T8ALOES0102D08BCRVO1 08/23/2000 I [3 300,000 300,000
00TBALOES0102D08BCRVO0 08/23/2000[ $ 500,000 ] 500,000
3 .

TOTAL WAFs $ 3,000000[$ 6500000 40000 [$ 105000($ 5000[$ 15000 [$ 4693000[%  20000($ 500,000 | $ 14,878,000
DATE Libby, MT| Jscobs Smeiters| Lockwood] Aspen Park] Libby Cost] Safety & Libby] Libby | Libby Remediation TOTAL

Solvents| Anelysis]  Security] Remediation, Sampling Export Plant
021911999 $ 75,000 $__ 25000 3 100,000
05/26/1999 s 185,000 $ 15,000 [ 200,000
Jinv 03802635 06/22/1999 5 2,000,000 s 2,000,000
v 03802740 08/28/1999 3 980,000 | $ 20,000 1,000,000
[inv 03802893 10/28/1999| $ 250,000 [ $ 750,000 1,000,000
inv 03802935 12/14/1999 [ 1400000 [$ 20000 $ 80,000 1,500,000
March advance March, 2000 |$ 145,000 350,000 $ 5000 500,000
May advence May, 2000 350,000 | § 150,000 500,000
iy advance July, 2000 b 500,000 $ 308,000 $ 100,000 908,000
TOTAL ADVANCES 3 12450008 5890,000] %  40000|3 1050008 50008 15000]3 208,000 % - 1S 100,000 | $ 7,708,000
Balance 1o Advance $ 1,755000]8 610,000 8 T |3 - |3 T[S - |$ 43850008  20,000]8 400,000 |8 7,170,000 |
[EXFENDITURES Libby, MT| Jacobs Smefters]  Lockwood]  Aspen Park uwycmT Safety & Libby, Libby] Libby Remediationl TOTAL

Solvents Analysis| Securityl Remediation Ssmpling Export Plant

a/o 8/31/00

Voipe Engineering $  262852($ 411964]8 265418 3577 438018 1315]$  82081(S - Is 3577 772,180
Contracts $ 888,583 | ¢ 5217011 |3 7987]|$ 13508]$ - 13 . |$ 491,007 - 13 - 13 8,818,197
Equip/supplies $ 928931 186831 ]S 2718 - - Is - |s 187[$ - s - 111,738
G&A $ 77,806 | ¢ 22466313 500($ 2.7& [ - $ - $ 8295118 - $ - [ 388,798
TOTAL EXPENDITURES $ 1322013]8 58722693 11169|$ 19884 |$  4380]$ 1315]8 656305{S - |3 3577|$ 7,890,912.46
fCURRENT MONTH EXPEND, ] 15 24249518 8,188 ] $ 1,391 § - }J$ 115418 - ]S 5388811S - 18 3083]$ 792.719.08 ]

7/31/00




EPA SUMMARY

IISF.I'Alﬁ'nIpr 1AG (IAG #DW69953792-01)
Financial Summan

AO 8/31/00
Funds Authorized Planned Planned
1) Jacob's Smelter (N-0329) $ 6,500,000 $ 6,500,000
2) EPA Security & Safety (N-0350) $ 15,000 s 15.000
3) Aspen Park (N-0332) $ 105,000 $ 105,000
4) Lockwood Solvents (N-0386) $ 40,000 $ 40,000
5) Libby Emergency Response (N-0428) H 3,000,000 s 3,000,000
6) Libby Cost Analysis (N-0064) ) 5,000 $ 5,000
7) Libby Remediation Explort Plant (N-0423) $ 500,000 $ 500,000
8) Libby Remediation (N0079) $ 4,693,000 $ 4,693,000
9) Libby Sampling (N0131) $ 20,000 H 20,000
Totsl EPA Funds Authorized (WAFS) H 14,878,000 A s 14,378,000
Total EPA Funds Recelved s 16,053,000 B S 16,058,000
Unallocated Funds s 1,180,000 A-B S 1,120,000
Costs Incurred
Cumulstive Cumuistive
ription Commi Accrued Cosfs
Volpe Engincering: Current Mon
VolpeLabor § 411,998 § 29,567 s 411998 § 29,567
Overhead (65.5% of Labor) $ 267414 S 19,367 $ 267414 § 19,367
Volpe Admin Support $ 13,817 § 7,466 s 6013 § 1,306
Volpe Travel $§ 94121 $ 11,261 s 86755 $ 14,779
Subtotal-Voipe Engineering $ 787,350 $ 67,661 s 772,180 % 65,019
Contracts:
1) Jacob's Smelter (N-0329) . s 5,766,005 $ - $ 5217011 § -
2) EPA Security & Safety (N-0350) s - s - ) -3 -
3) Aspen Park (N-0332) $ 71,762 § - $ 13,509 § -
4) Lockwood Solvents (N-0386) $ 17,504 § 469 H 7987 § 710
5) Libby Emergency Response (N-0428) $ 1,946,704 $ 55,010 $ 888,583 § 222 861
6) Libby Cost Analysis (N-0064) s -3 - $ - s -
7) Libby Remediation Export Plant (N-0423) H 154902 $ 63,061 1 . $ .
8) Libby Remediation(N-0079) $ 2634043 § 807,561 s 491,107 $ 476,582
9) Libby Sampling (NO131) s - s - $ - $ - $ -
Subtotal-Contracts § 10,590,920 3 926,101 H 6,618,197 § 700,153
Volpe Equip/Supplies/Other s 144,058 3 10943 § - s 11,738 3 1,093
Volpe G&A (3.9% of Contracts) $ 418911 $ 36915 § - s 388,798 § 26,454
Total Cost § 11,941,239 § 1,041,621 C S 1890912 § 792,720
Avallable Authorized Funds $ 2,936,761 AC H 6,987,098
Available Funds $ 4,116,761 B-C s 8,167,088
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Lunds Authorized
1) Jacob's Smelter (N-0329)
2} EPA Security & Safety (N-0350)
3) Aspen Park (N-0332)
4) Lockwood Solvents (N-0386)
5) Libby Emergency Response (N-0428)
6) Libby Cost Analysis (N0064)
7) Libby Remediation Export Plant (N-0423)
8) Libby Remediation (N0079)
9) Libby Sampling (N0131)
Total EPA Funds Anthorized

Costs Incurred (Jacobs Project)

Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead (65% of Labor)
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Initial Site Walks
Soil Transport & Disposal
Plans/Site Office
Security
Site Removal/Replacement
Soil Treatment
Site Landscaping
Staging Area Restoration
Subtoral-Contracts
Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts) .
Total Jacobs Cost
Available Jacobs Funds

Jacob's Smelter

Financial Summary

A/O 8/31/00
Planned Planned
$ 6,500,000 A S 6,500,000
$ 15,000 $ 15,000
$ 105,000 b 105,000
$ 40,000 $ 40,000
$ 3,000,000 $ 3,000,000
h 5,000 $ 5,000
$ 500,000 $ 500,000
$ 4,693,000 $ 4,693,000
$ 20,000 $ 20,000
s 14,878,000 S 14,878,000
Cumulative Cumulative
Committed Costs Accrued Costs
Current Month Current Month
s 222,573 § 3,450 s 222,573 $ 3,450
$ 143,352 § 2,260 s 143352 § 2,260
s 46,049 § - $ 46039 $ -
s 411,974 $ 5,709 s 411,964 $ 5,709
$ 4,519 § - s - $ -
$ 1,695,822 $ - S - $ -
$ 82,573 § - s - $ -
s 72,550 % - $ - $ -
s 2,214357  § - $ - $ -
$ 899,398 $ - $ - $ -
$ 414967 $ - $ - $ -
$ 381,819 §$ - s - $ -
s 5,766,005 $ - s 5,217,011 $ -
s 23,631 § 3,459 s 18,631 $ 459
3 225,547 $ 17 s 224,663 $ -
s 6,427,157 $ 9,285 B s 5,872,269 § 6,168
s 72,843 A-B § 627,731




Safety & Security Project
Financial Summary

Funds Authorized
1) Jacob's Smelter (N-0329)
2) EPA Security & Safety (N-0350)
3) Aspen Park (N-0332)
4) Lockwood Solvents (N-0386)
5) Libby Emergency Response (N-0428)
6) Libby Cost Analysis (N0064)
7) Libby Remediation Export Plant (N-0423)
8) Libby Remediation (N0079)
9) Libby Sampling (N0131)
Total EPA Funds Authorized

Costs Incurred (Safety & Security)

Description

Volpe Engineering:
Volpe Labor
Overhead (65.5% of Labor)
Volpe Travel
Subtotal-Volpe Engineering
Contracts:

Subroral-Contracts

Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

Total Safety & Security Cost

Available Safety & Security Funds

A/O 8/31/00
Planned Planned
5 6,500,000 $ 6,500,000
S 15,000 A b 15,000
$ 105,000 $ 105,000
$ 40,000 $ 40,000
$ 3,000,000 $ 3,000,000
$ 5,000 $ 5,000
$ 500,000 s 500,000
5 4,693,000 $ " 4,693,000
$ 20,000 $ 20,000
5 14,878,000 b3 14,878,000
Cumulative Cumulative
Committed Costs , Accrued Costs
Current Month Current Month'
$ 802 § - $ 802 § -
$ 513 % - $ 513 § -
$ - $ - s - $ -
s L315 § - 3 L315 §$ -
$ - $ - $ - $ -
5 - 3 - s - 5 -
) - s - ¥ - ) -
s - $ - ) - s -
b} 1,315 § - B b 1,315 § -
$ 13,685 A-B § 13,685




Aspen Park Project
Financial Summary

A/Q 8/31/00
Funds Authorized Planned Planned
1) Jacob's Smelter (N-0329) $ 6,500,000 $ 6,500,000
2) EPA Security & Safety (N-0350) $ 15,000 $ 15,000
3) Aspen Park (N-0332) s 105,000 A $ 105,000
4) Lockwood Solvents (N-0386) ) 40,000 $ 40,000
5) Libby Emergency Response (N-0428) $ 3,000,000 $ 3,000,000
6) Libby Cost Analysis (N0064) $ 5,000 s 5,000
7) Libby Remediation Export Plant (N-0423) $ 500,000 $ 500,000
8) Libby Remediation (N0079) $ 4,693,000 $ 4,693,000
9) Libby Sampling (NO131) b 20,000 $ 20,000
Total EPA Funds Authorized § 14,878,000 $ 14,878,000
Costs Incurred (Aspen Park Project)
Cumulative Cumulative
Description Committed Costs Accrued Costs
Volpe Engineering: Current Month : Current Month
Volpe Labor § 2,161 § - $ 2,161 § -
Overhead (65.5% of Labor) § 1,416 $ - $ 1416 § -
Volpe Travel § - $ - b - ] -
Subtotal-Volpe Engineering $ 3,577 $ - 3 3,577 % -
Contracts:
ECC § 71,762 § - $ 13,509 § -
Subtotal-Contracts $ 71,762 $ - s 13,509 $ -
Volpe Equip/Supplies/Other: 3 - s - s - 3 -
Volpe G&A (3.9% of Contracts) 3 2,799 3 - 3 2,799 $ -
Total Aspen Park Cost $ 78,137 § - B $ 19884 § -

Available Aspen Park Funds $ 26,863 A-B § 85,116




Lockwood Solvents Project
Financial Summary

A/O 8/31/00
Funds Authorized Planned , Planned
1) Jacob's Smelter (N-0329) $ 6,500,000 $ 6,500.000
2) EPA Security.& Safety (N-0350) $ 15.000 $ 15,000
3) Aspen Park (N-0332) $ 105,000 $ 105.000
4) Lockwood Solvents (N-0386) $ 40,000 A 3 40,000
5) Libby Emergency Response (N-0428) $ 3,000,000 $ 3,000,000
6) Libby Cost Analysis (N0064) $ 5,000 $ 5,000
7) Libby Remediation Export Plant (N-0423) $ 500,000 $ 500,000
8) Libby Remediation (N0079) $ 4,693,000 $ 4,693,000
9) Libby Sampling (N0131) $ 20,000 $ 20,000
Total EPA Funds Authorized § - 14,878,000 h3 14,878,000
Costs Incurred (Lockwood Project
Cumulative Cumulative
Description Committed Costs Accrued Costs
Volpe Engineering: ' Current Month Current Month
Volpe Labor § 1,603.76 $ 248.42 $ 1,603.76 $ 248.42
Overhead (65.5% of Labor) $ 1,050.46 $ 162.71 $ 1,05046 $ 162,71
Volpe Travel $ - b - $ - -
Subtotal-Volpe Engineering 3 2,654 $ 411 3 2,654 % 411
Contracts:
Culligan Water § 10432 § - s 2073 § 241
Pioneer Water $ 7,072 § 469 $ 5914 § 469
Subtotal-Contracts $ 17,504 $ 469 s 7,987 § 710
Volpe Equip/Supplies/Other: 3 27 8 - 3 27 3 -
Volpe G&A (3.9% of Contracts) 3 684 3§ 18 3 500 3 18
Total Lockwood Cost § 20,869 $ 898 B s 11,169 § 1,139

Available Lockwood Funds s 19,131 A-B § 28,831




Libby Asbestos Project
Financial Summary

A/O 8/31/00
Funds Authorized Planned Planned
1) Jacob's Smelter (N-0329) $ 6,500,000 8 6.500.000
2) EPA Security & Safety (N-0350) $ 15.000 $ 15.000
3) Aspen Park (N-0332) $ 105,000 s 105.000
4) Lockwood Solvents (N-0386) $ 40.000 $ 40.000
5) Libby Emergency Response (N-0428) $ 3,000,000 A $ 3,000,000
6) Libby Cost Analysis (N0064) $ 5.000 $ 5.000
7) Libby Remediation Export Plant (N-0423) $ 500.000 $ 500.000
8) Libby Remediation (N0079) $ 4,693,000 $ 4,693.000
9) Libby Sampling (N0131) s 20,000 $ 20.000
Total EPA Funds Authorized $ 14,878,000 $ 14,878,000
Costs Incurred (Libby Projeci)
Cumulative Cumulative
Description Commiitted Costs Current Month Accrued Costs Current Month
Volpe Engineering/Proj. Mgmt.:
Volpe Labor § 139,197 $ 9,685 s 139,197 § 9,685
Overhead (65.5% of Labor) § 91,174 § 6,344 s 91,174 $ 6.344
Volpe Admin Support $ 6,351 § - $ 5439 § 732
Volpe Travel § 34,199 § 5,803 $ 26,843 § 905
Subtotal-Volpe Engineering $ 270,921 § 21,833 3 262,652 § 17,666
Contracts:
CDM Federal Programs $ 1.809,269 $ 55,010 $ 754413 § 183,661
Concensus Assoc $ 2325 § - $ 2272 § -
Birk Construction $ 98,197 § - $ 98,197 § 10,414
Marcor § 14498 $ - $ 13,787 § 13,787
Southwest Imaging $ 15,000 $ - $ 15000 $ 15,000
St Johns Hospital § 2,500 $ -3 -
Kootenai Surveryors $ 4915 $ - $ 4915 § -
Subtotal-Contracts § 1,946,704 $ 55,010 s 888,583 $ 222,861
Volpe Equip/Supplies/Other: L1 102,713 $§ (36) ) 92,893 § 614
Volpe G&A (3.9% of Contracts) ] 80,333 $ 2,241 3 77,886 $ 1,353
Total Libby Cost § 2,405,670 $ 79,048 B $ 1,322,013 § 242,495
Available Libby Funds $ 594,330 A-B § 1,677,987




Libby Cost Analysis
Financial Summary

Funds Authorized
1) Jacob's Smelter (N-0329)
2) EPA Security & Safety (N-0350)
3) Aspen Park (N-0332)
4) Lockwood Solvents (N-0386)
5) Libby Emergency Response (N-0428)
6) Libby Cost Analysis (N0064)
7) Libby Remediation Export Plant (N-0423)
8) Libby Remediation (N0079)
9) Libby Sampling (N0O131)
Total EPA Funds Authorized

Costs Incurred (Libby Cost Analysis)

Description
Volpe Engineering:
Volpe Labor
Overhead (65.5% of Labor)
Volpe Travel
Subtotal-Volpe Engineering
Contracts:

Subtotal-Contracts

Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

Total Libby Cost Analysis Cost

Available Libby Cost Analysis Funds

(7 R - - - IR B B

A/O 8/31/00

Planned
6,500,000
15,000
105,000
40,000
3,000,000
5,000
500,000
4,693,000
20,000
14,878,000

Cumulative
Committed Costs

2,647
1,734

Current Month
697
457

a |62 & &

4,380

A |00 A N

1,154
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Planned
6,500,000
15.000
105,000
40,000
3,000,000
5,000
500,000
4,693,000
20,000
14,878,000

Cumulative
Accrued Costs

2,647
1,734

Current Month
697
457

g |62 o2 o2

4,380
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Libby Remediation Export Plant
Financial Summary
AJO 8/31/00

Funds Authorized
1) Jacob's Smelter (N-0329)
2) EPA Security & Safety (N-0350)
3) Aspen Park (N-0332)
4) Lockwood Solvents (N-0386)
5) Libby Emergency Response (N-0428)
6) Libby Cost Analysis (N0064)
7) Libby Remediation Export Plant (N-0423)
8) Libby Remediation (N0079)
9) Libby Sampling (N0131)
Total EPA Funds Aunthorized

Costs Incurred (Libby Remediation Export Plant)

Description
Volpe Engineering:
Volpe Labor
Overhead (65.5% of Labor)
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
CDM
Subtotal-Contracts
Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)
Total Libby Remediation Export Plant Cost

Available Libby Remediation Export Plant Funds

(TR IR A B IR - B ]

Planned
6,500,000
15,000
105,000
40,000
3,000.000
5,000
500,000
4,693,000
20,000
14,878,000

Cumulative
Committed Costs

2,161
1,416

Current Month

1,863
1,220

SN R R ]

3,577

154,902

e |2 o2

3,083

63,061.00

154,902

6,041

63,061

2,459

@5 |on O 8 |69

164,520

335,480
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63,604
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Planned
6.500,000
15,000
105,000
40,000
3,000,000
5.000
500,000
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Libby Remediation
Financial Summary

Funds Authorized
1) Jacob's Smelter (N-0329)
2) EPA Security & Safety (N-0350)
3) Aspen Park (N-0332)
4) Lockwood Solvents (N-0386)
5) Libby Emergency Response (N-0428)
6) Libby Cost Analysis (N0064)
7) Libby Remediation Explort Plant (N-0423)
8) Libby Remediation (N0079)
9) Libby Sampling (N0131)
Total EPA Funds Aunthorized

Costs Incurred (Libby Remediation)

Description
Volpe Engineering:
Volpe Labor
Overhead (65.5% of Labor)
Volpe Admin Support
Volpe Travel
Subtotal-Volpe Engineering
Contracis:
Marcor
Fill/topsoil (not awarded yet)
Trucking (not awarded yet)
Parker Relocation
Apex
Argus
CDM
Subtotal-Contracts
Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

Total Libby Remediation Cost

Available Libhy Remediation Funds

A/O 8/31/00
Planned Planned

$ 6,500,000 $ 6.500.000

$ 15.000 $ 15.000

$ 105.000 $ 105,000

$ 40,000 $ 40,000

$ 3,000,000 $ 3,000,000

$ 5.000 $ 5.000

$ 500,000 $ 500,000

s 4,693,000 A s 4,693,000

$ 20,000 $ 20,000

s 14,878,000 $ 14,878,000

Cumulative Cumulative
Committed Costs Accrued Costs
Current Month Current Month

$ 40,853 $ 13,624 $ 40,853 § 13,624
$ 26,759 $ 8,924 $ 26,759 § 8,924
$ 7466 $ 7,466 $ 575 $ 575
$ 13,874 $ 5,458 $ 13,874 §$ 13,874
s 88,952 § 35,471 s 82,061 $ 36,996
$ 1,700,771 § 563,397.00 $ 388604 $ 381.384.65
$ 106,500 §$ 26,500.00 $ - $ -

$ 99,888 $ - $ - $ -

$ 28830 $ 630.00 $ 7242 $ 2.016.67
$ 15625 §$ - $ 2,081 § -

s 31,329 § - $ 8819 § 8,818.75
$ 651,100 § 217,034.00 $ 84,362 $ 84,361.65
) 2,634,043 807,561 s 491,107 $ 476,582
5 10,187 §$ 5,020 5 187 $ 20
3 103,410 $ 31,982 s 82,951 § 25,083
s 2,836,592 $ 880,034 B $ 656,305 § 538,681
$ 1,856,408 A-B 8§ 4,036,695




Libby Sampling

Financial Summary

Funds Authorized
1) Jacob's Smelter (N-0329)
2) EPA Security & Safety (N-0350)
3) Aspen Park (N-0332)
4) Lockwood Solvents (N-0386)
5) Libby Emergency Response (N-0428)
6) Libby Cost Analysis (N0064)
7) Libby Remediation Export Plant (N-0423)
8) Libby Remediation (N0079)
9) Libby Sampling (N0131)
' Total EPA Funds Authorized

Costs Incurred (Libby Sampling)

Description
Volpe Engineering:
Volpe Labor
Overhead (65.5% of Labor)
Volpe Travel
Subtotal-Volpe Engineering
Contracts;

Subtotal-Contracts

Volpe Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

Total Libby Sampling Cost

Available Libby Sampling Funds

A/O 8/31/00
Planned Planned
$ 6,500,000 $ 6.500.000
$ 15.000 $ 15,000
$ 105,000 $ 105,000
$ 40,000 $ 40,000
$ 3,000,000 $ 3,000.000
$ 5,000 $ 5,000
$ 500,000 $ 500,000
$ 4,693,000 $ 4,693,000
s 20,000 A s 20,000
s 14,878,000 s 14,878,000
Cumulative Cumulative
Committed Costs Accrued Costs
- Current Month Current Month
$ - $ - $ - $ -
$ - $ - $ - $ -
$ - $ - $ - $ -
3 - b3 - 3 - s -
$ - $ - $ - $ -
b - 3 - 3 - s -
3 2,500 % 2,500 3 - 3 -
3 98 $ 98 s - 3 -
$ 2,598 § 2,598 B s - s -
s 17,403 A-B § 20,000




